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Abstract 

 

 

 

Procurement means the purchasing or hiring of Goods, or acquisition of Goods through 

purchasing and hiring, and the execution of Works and performance of Services by any 

contractual means. Public procurement means procurement using public funds. Public sector 

organizations acquire goods, services and works from third parties through the process of 

public procurement. The system or process of public procurement in Bangladesh has  evolved, 

modified and developed over time. It was the British Government that introduced public 

procurement procedure to this country by issuing General Financial Rules. Till 2003, General 

Financial Rules (GFR) had governed public procurement procedures and practices in 

Bangladesh. GFR had gone through some minor revisions several times within this period. 

Practically, any standard legal framework for public procurement was not available. With a view 

to streamlining the public procurement process and financial delegation, government undertook 

an array of reforms. This led to the making and issuance of Public Procurement Regulations 

2003 issued in October 2003. To expedite the implementation of regulations, the Parliament 

enacted the Public Procurement Act 2006. Under the primary legislation PPA 2006, the Public 

Procurement Rules 2008 was framed and issued, which replaced the Public Procurement 

Regulations 2003.  

 

Whether development or revenue budget, most of the funds allocated for Annual Development 

Program in Bangladesh is being spent through Public Procurement. In this context, the focus 

of this research is procurement of works only, which includes construction, maintenance and 

repair or rehabilitation of buildings, roads, bridges and other infrastructures. The effect of 

implementing PPR 2008 is put to question and the answer has been brought to light in this 

research. 

 

The objective of the study is to find out the impact of Public Procurement Rules 2008 on the 

procurement of works; how the performance of construction projects has been affected after 

the transformations in the public procurement system. A case study on the Public Works 

Department (PWD) was performed to come to the truth. Questionnaire survey has been 

conducted in PWD to gather primary data. In addition, Key Informant  Interviews have been 

conducted to collect invaluable opinions of some senior officers and concerned contractors; 

their perception regarding the impact of PPR 2008, the reasons behind and suitable 

suggestions to overcome the negative impacts. To assess the impact on construction project 

management and implementation, three performance indicators have been set- total 

procurement time, quality of work and total cost of the procurement. 



 

vi 
 

This study gives the impression that PPA-2006 & PPR 2008 have positive impact on the 

procurement of works in respect of total time required in its execution. In fact the rules helped 

in reducing time for processing of tenders / bids and also its completion. PPA-2006 & PPR 2008 

have very little in improving quality of construction works. It has rather caused in many 

occasions, deteriorating the quality of works. The promulgation of the rules & regulations has 

yet to yield in any positive result on the total cost of procurement.  In many cases quality has 

been shadowed for having cost reduction. 
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CHAPTER 1 
_____________________________________________________________________ 

INTRODUCTION 
 

 

 

1.1 Background of the study 
 

 

The importance of developing standard public procurement system can be easily realized only 

from the volume of public procurement all over the world. Even in Bangladesh the amount is so 

big that the increasing volume of public procurement in this country demanded development of 

sound legal process in this arena. The average annual volume of public procurement was 

estimated to be around US$3.0 billion in Bangladesh (Islam, 2011 refered World Bank, 2002) 

where about 70 per cent of annual budget is spent through public procurement  (Islam, 2011 

cited Ellmers, 2011; The Daily Star, 2010).  

 

Until 2003, General Financial Rules (GFR) had regulated public procurement procedures and 

practices in Bangladesh. These rules were originally issued during British period and slightly 

revised in 1951 under the Pakistani rule. After the independence of Bangladesh, few alterations 

were made to these rules in 1994 and 1999 respectively (Islam, 2011 cited Mahmood, 2010).  

The major Government Departments, such as, Roads and Highways Department, Public Works 

Department, Bangladesh Railway, Local Government Engineering Department (LGED), 

Directorate of Health Services, Directorate of Education etc. carry out substantial amount of 

procurement through their central to local offices spread all over the country. The public sector 

corporations and semi-autonomous bodies such as the Water Development Board, Rural 

Electrification Board, Dhaka Electricity Supply Authority, Dhaka Water and Sewerage Authority 

(WASA), Port Authorities etc. also handle a major share of public procurement.  

 

GFR merely set down broad and general principles for public procurement to be followed and 

allowed the departments to frame detailed rules and procedures for their respective purchases. 

All government organization had been refering to the Manual of Office Procedure (Purchase) 

compiled by the Department of Supply and Inspection as the guide for procurement of goods 

and the Public Works Department (PWD) code as the guide for works. Separate Guidelines, 

modeled on World Bank Procurement Guidelines, were issued in 1992 by the Economic 

Relations Division (ERD) for the procurement in externally funded projects (Islam, 2011). 

Before there was no standard and legal framework for public procurement in Bangladesh. Major 

percentage of our Annual Development is being spent through procurement, hence it created 

a concern for streamlining the conuntry’s public procurement system. For that  reason,  
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government undertook an array of reforms in order to strengthen the public procurement 

regime. The reform process ultimately led to the making and issuance of Public Procurement 

Regulations in 2003, providing a unified procurement processing system. Further later, in order 

to intensify the improvement measures in the public procurement system, the House of the 

Nation enacted the much desired law, the Public Procurement Act 2006 (hereinafter PPA 2006). 

Under the Act of 2006, the Public Procurement Rules 2008 (hereinafter PPR 2008) was framed 

and issued, which replaced the Public Procurement Regulations, 2003 which until then 

continued to have effect. The Preamble to the PPA 2006 says that the objective of this law has 

been to provide for procedures to be followed for ensuring transparency and accountability in 

the procurement of goods, works and services using public funds and for ensuring equal 

treatment and a free and fair competition amongst all persons wishing to participate in public 

procurements (Hoque, 2010). 

 

As disscussed earlier, major portion of the Annual Development Programme is being spent 

through public procurement. Again a remarkable portion of public procurement is being done 

for procurement of works i.e. for construction of buildings, roads, bridges and other 

infrastructures. Though the main objective of enacting PPA 2006 & introducing PPR 2008 was, 

generally, of achieving value for money, ensuring transparency, accountability, fair treatment 

etc.; but improving performance of project management by attaining quality construction with 

optimum cost and time was also one of the important objective for procurement of works i.e. 

procurement of construction projects in particular.   We have passed few years in the changed 

procurement system. Hence, now time has come to assess the impact of Public Procurement 

Rules 2008 on the implementation of construction projects. How the projects parameter- quality, 

cost and time have been impacted by the procurement rules need to be critically assessed. 

How the performance of construction projects has been impacted after the transformational 

change in the public procurement system will be assessed in this research work by conducting 

a case study on the Public Works Department.  

 

Public Works Department (PWD) is a government organization under the Ministry of Housing 

and Public Works.  It is one of the major government organizations that deal with the 

construction of different infrastructure/ physical facilities under delegated procurement from 

different ministries. Beginning its journey in 1854 with the responsibility of forging an 

architectural framework for the sub-continent, the PWD has experience dating back two 

centuries. The organization's   construction work is directly connected to the national program 

of development and reconstruction. The Public Works Department is responsible for the 

construction of infrastructure along with providing service to 24 ministries. It is also the 

Government's biggest construction agency. A strong base of standards and professionalism 

has been developed in the PWD over the years of experience. It has prestigious 

accomplishment in the field of building construction. PWD constructed huge number of 

landmark buildings and structures that have architectural beauty (http://www.pwd.gov.bd).  

http://www.pwd.gov.bd/
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As disscussed earlier, PWD has construction experience for more than 150 years. How PWD 

coped with the new procurement system and how much the PPR 2008 has impacted its 

construction management activities will be a representative measure of impact on procurement 

of works for nation as a whole. For this reason, PWD has been chosen for conducting the 

research work.  

 

 

 

1.2 Statement of the problem 
 

 

A transformational change has occurred in the field of public procurement of Bangladesh after 

the introduction of PPR 2008. A debate is prevailing among the executives of different 

government organizations regarding the effectiveness of PPR 2008. Pros and cons of new 

procurement system are being weighed against one another.  One group argue that the 

previous system of procurement was better. On the other hand, the other group believes the 

present system of procurement is far better than the previous system. Some people criticize 

the PPR 2008 and comment that the World Bank prescribed this procurement system in our 

country for favoring few Multinational Companies (MNCs). This group also thinks that the World 

Bank has been influencing the governments, mostly of third world countries, for introducing a 

procurement system for establishing the interest of their own.  

 

In the field of procurement of works i.e. procurement of construction projects, a group of 

executives argue that PPR 2008 has adversely affected the performance of construction 

projects. On the other hand, the other group comment that after the introduction of PPR 2008, 

a discipline has developed in the public procurement system and thus it has positively 

influenced procurement of works. Hence, time has come to uncover the reality behind this 

debate. In fact, this debate is the driving force of the present study. 

 

 

 

1.3 Research Question 
 

 

The main research question for this study is whether introduction of Public Procurement Rules 

2008 has positively impacted ‘performance of procurement’ of construction projects or not?  In 

the persuit of the answer of the above stated question, key performance indicators of projects 

- quality, cost and time will be studied. So, in other words, the main research question of this 
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study is whether PPR 2008 has expedited projects completion, has improved quality of works 

and has reduced project-cost. 

 

 

 

1.4 Objectives of the study 
 

 

The objective of the study is to find out the impact of Public Procurement Rules 2008 on the 

procurement of works. More specifically, the  objectives of this study are to assess the impact 

of the Public Procurement Rules 2008 on the project’s key performance parameters- total 

project implementation time, quality of works and total cost of construction projects. 

 

 

 

1.5 Theoretical Framework of the study 
 

 

Few researches have been conducted on PPA 2006 & PPR 2008 so far. Among these 

researches, in most of the cases, the issue of corruption, transparency, accountability have 

been addressed. For example, Shakeel Ahmed Ibne Mahmood did a research in 2010 on 

“Public procrement and corruption in Bangladesh: confronting challenges and opportunities”. 

Ridwanul Hoque in 2010 conducted a research on “Public Procurement Law in Bangladesh: 

From Bureaucratisation to Accountability”.  Mohammad Sirajul Islam worked in 2011 on 

“Improving Transparency in Public Procurement in Bangladesh: Use of Right to Information and 

Whistleblowers’ Protection laws at sub national levels”.  

 

Every ‘Procurement of Works’ is interlinked with the issue of ‘Project Management’.  On the 

other hand, every public procurement must comply with the PPR 2008. Hence, issue of ‘PPR 

2008’ and ‘Project Management’ need to be addressed simultaneously for the ‘Procurement of 

Works’ in the public sector. Different scholars conducted research on different areas of ‘Project 

Management’. But there is scarcity of research work where both ‘PPR 2008’  and ‘Project 

Management’ have been addressed simultaneously. For this reason, an area is chosen for 

research where synchronisation of ‘PPR 2008’ and ‘Project Management’ would be possible. 

The impact of PPR 2008 on the ‘Construction Project Management’ is the broad area of this 

research work.  

 

Many scholars identified three project parameters- ‘Project completion time’, ‘Quality’ and ‘Total 

project cost’ with the success of any project. Hence, assessing the impact of PPR 2008 on the 
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three variables of any project- ‘Project completion time’, ‘Quality’ and ‘Total project cost’ are 

chosen for this study from the following theoretical framework given by different scholars. 

 

 

 

1.6 Project objectives and the Iron triangle 
 

 

Meredith, J.R and Mantel S.J. Jr, (2003) argued that there is a tendency to think of a project 

solely in terms of its outcome- that is, its performance. But the time at which the outcome is 

available is itself a part of the outcome. The completion of a building on time and on budget is 

quite a different outcome from the completion of the same physical structure a year late or 20 

percent over budget or both. They identified  three targets of every project. The targets are: 

 

i) Due date- There must have a time period for completion of every project. The success of a 

project depends on its completion within the specified date.    

 

ii) Required performance or quality- The quality of work or in other words performance is also 

one of the important targets of a successful project. A project that is completed within budget 

limit and within due date cannot be called a successful one if the quality of work is not up-to the 

mark. 

 

iii) Budget limit- The resources necessary to complete a project must be limited to 

predetermined amount. Budget limit is one of the important targets of each project. 
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Figure 1.1: Project targets- performance, cost, time 

 

In the official course book on ‘Advanced Project Management’ of the ‘Chartered Institute of 

Purchasing & Supply’, the main objectives of most projects has been described as: quality, cost 

and time (QCT). This three parameters sometimes, conflicting to one another is termed as  the 

‘project objectives triangle’ or the iron triangle.  

                              

 

Figure 1.2: The project objective triangle or iron triangle 

 

 

 

 

 (Source: Official CIPS course book on Advanced Project Management) 

Quality 

Time Cost 

Performance 

Due date 

Budget 

Required 

Time 

Cost 

Target 

           Source: Meredith, J.R and Mantel S.J. Jr (2003) 



 

7 
 

 

 

 

In an ideal world, we would like all projects to finish on time, within budget and to the highest 

level of quality. However, the relative importance of each objective may depend partly on the 

type of project concerned and a compromise is needed among these three variables. 

 

 

 

1.7 Variables of the study 
 

 

The variables for this research work are: 

a) Total project implementation time. 

b) Quality of work. 

c) Total cost of the project. 

 

 

 

1.8 Operational definition of the variables 
 

 

Total project implementation time: It is the total time required to complete a construction 

project from inception of a project up to its completion. It includes time required for tendering 

process, evaluation process, approval process, contract signing process and finally physical 

construction work imlplementation process.  

 

Quality of work: Quality of work generally means conformity to the specification. Quality may 

relate to a number of relevant factors including functionality, durability, esthetic appropriateness 

to surroundings, long-term adaptability and maintenance, environmental implications, improve 

build-ability etc. Quality control in construction typically involves ensuring compliance with 

minimum standards of material and workmanship in order to ensure the performance of the 

facility according to the design. These minimum standards are contained in the specification 

(‘Construction Procurement Manual’ of the Scotish Government Publication). 

 

Total Project Cost: It is the total cost that is incurred to complete a project. It includes cost of 

land acquisition, cost of tendering process, cost of tender evaluation, cost of contract signing 

and total payment to contractors for the construction work. As the money has time value, the 

timing of expenditure is also important to assess the total project cost. 
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1.9 Methodology 
 

1.9.1 Methods of collecting data 
 

 

Questionnaire survey was adopted for collecting primary data in this research work. The key 

informant interview has also been conducted with senior officers of PWD and few selected 

suppliers (contractors). Questionnaire survey was conducted on 25 officers from different levels 

of PWD those who had experience of construction management before and after introduction 

of PPR. Before asking for filling the questionnaire,  the general idea of the research objectives 

were exchanged with them. After the exchange of general idea of the research objectives, the 

questionnaire was given to them. They were requested to fill the questionnaire based on the 

practical experience they had regarding the implementation of the construction projects. Both 

open end and close end questions were set in the questionnaire to reveal the real perception 

of the respondents. For key informant interview, few senior officers and selected contractors 

were interviewed. They were asked to give their perception regarding the impact of PPR 2008 

on the 3 project parameters- total procurement time, quality of works and total project cost. 

 

 

 

1.9.2 Sample size, population size and sampling method of collecting 
data Performance indicators and their measurement 

 

 

The sample size for this study was determined to be 25 as the scope and time frame of the 

study was limited. Employees involved in the managerial functions right from the Sub-divisional 

engineer up to the Chief engineer of the organization are considered as decision making body 

for procurements. There are approximately 500 such personnel in this organization. Hence the 

population size of the organization has been considered as   500.  A sample of 25 out of 500 

means arround 5% of the population, hence the sample may be considered statistically 

significant. However, non-probability convenient sampling method was used to collect data for 

the study. 
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1.9.3 Place of study and study period 
 

 

Survey was conducted from 10 November, 2014 to 20 November, 2014 at different offices of 

the Public Works Department (PWD). Only the offices situated in Dhaka were visited for this 

survey. 

 

 

 

1.9.4 Analysis tools used 
 

 

Different types of statistical analytical tools have been used to analyze and interpret the subject 

matter of the study like frequency distribution table and central tendency test (mean, mode, 

median). Frequency distribution table and central tendency test have been done to analyze the 

findings of the sample. The graphical representations of the answers in the form of ‘pie chart’ 

have been demonstrated for easy understanding of the responses.  

 

 

 

1.10 Performance indicators and their measurement 
 

 

Research question, indicators used to address the research question and the way of measuring 

performance indicators are presented in the following table. 

 

Table 1.1 Key performance indicators and their measurement 

 

Research question 
Indicators used to 

address the question 

Way of measuring 

performance indicators 

 
Whether introduction of 

Public Procurement 
 Total procurement time 

Perception based qualitative 

judgement in a scale of 1 to 5. 
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Rules 2008 has 

positively impacted 

‘performance of 

procurement’ of 

construction projects? 

 Quality of work 
Perception based qualitative 

judgement in a scale of 1 to 5. 

 Total procurement cost 
Perception based qualitative 

judgement in a scale of 1 to 5. 

 

 

 

 

1.11 Limitations of the study 
 

 

The limitations of this study have come from both its scope and methodology. Survey was 

conducted in the PWD but not every office of the organization was included in this study. The 

respondents were selected from those who were available in the head office of the organization. 

Officers were selected on the basis of researcher’s convenience. Key informant interview was 

conducted on few senior officers and selected suppliers (contractors). Selection of officers were 

done from Dhaka city only and the suppliers (contractors) were selected based on their interest 

to share their experience. Time constraint was also one of the major limitations of the study.  

Most of the respondents had gathered different types of experiences in different projects; 

sometimes experiences were not generalized rather project-specific.  Moreover the impact on 

project quality, time and cost might differ for various reasons. During personal interview, some 

of the respondents raised this issue. Then they were requested to answer based on their own 

perception. For the same situation, however, the perception might be different to different 

respondents, which might be a major limitation of this study. 

 

 

 

 

1.12 Chapter Outline of the Study 
 

 

This report consists of five chapters and five appendices. In the first chapter, the study has 

been introduced. The second chapter “Literature Review” provides some fundamental 

knowledge on procurement and project management. In the third chapter PPR 2008 has been 

critically analyzed based on its impact on completion time, quality and cost of projects. The 

findings of the study are presented in chapter four and relevant conclusions and 

recommendations are provided in the following chapter. 
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The chapters are followed by five appendices. Key terms in PPR 2008 are mentioned in 

appendix A. Rules and sub-rules of PPR 2008 relevant to completion time, quality of 

construction and project cost are stated in appendix B. Appendix C, D and E contain 

questionnaire used in the survey, tables and pie charts respectively. 
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CHAPTER 2 
__________________________________________________________________________ 

LITERATURE REVIEW 
 

 

 

2.1 Public procurement 
 

 

Office of the Government Commerce, UK has defined public procurement as the process 

whereby public sector organizations acquire goods, services and works from third parties. It 

includes much that supports the work of government and ranges from routine items (e.g. 

stationery, temporary office staff, furniture or printed forms) to complex spend areas (e.g. 

construction, Private Finance Initiative projects, aircraft carriers or support to major change 

initiatives). 

 

In the Public Procurement Act 2006, the term ‘procurement’ itself has been broadly defined to 

include purchasing or hiring of goods or acquisition of goods through hiring and purchasing, 

execution of works and performance of any services by any contractual means (Hoque, 2010). 

 

 

 

2.2 Value for Money (VFM) in the public procurement 
 

 

In the “Construction Procurement Manual” of the Scotish Government Publication, the prime 

objective of public procurement is defiened as to achieve VFM - the optimum combination of 

whole life cost and quality to meet the customer's requirement. VFM does not necessarily mean 

accepting the lowest bid; rather quality, as well as price, must be considered when appointing 

consultants and contractors. The greatest opportunity for achieving VFM occurs at project 

inception. Correct project definition is essential to meet the users' needs while achieving VFM. 

 

 

 

2.3 ‘Scope Triangle’ or the ‘Quality Triangle’ of a project 
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Jekins, N. ( 2000-2010) defined  “Scope Triangle” or the “Quality Triangle” that illustrates the 

relationship between three primary forces in a project. Time is the available time to deliver the 

project, cost represents the amount of money or resources available and quality represents the 

fit-to-purpose that the project must achieve to be a success. The normal situation is that one of 

these factors is fixed and the other two will vary in inverse proportion to each other. For 

example, if quality level is fixed then the cost of the project will largely be dependent upon the 

time available. A phenomenon known as “Scope creep”can be linked to the triangle too. When 

the scope starts to creep, new functionality must be added to cover the increased scope. 

 

 

 

2.4 Cost control, time control and quality control 
 

 

In the “Construction Procurement Manual” of the Scotish Government Publication,  it has been 

described that changes to design, especially after contract award, is one of the major causes 

of cost overruns and of not achieving VFM. Changes arise mainly as a result of unclear or 

ambiguous project definition, inadequate time spent in project planning, risk analysis and 

management or due to changing circumstances. The consequence of changes during the 

construction stage can be many times greater than the direct impacts of the changes. The need 

for changes should be minimized by:   having early discussions with outside authorities to 

anticipate their   requirements.   

 

In the mentioned manual, method of time control is described. The project sponsor must be 

able to identify clearly those tasks which lie on the critical path. If the time taken for an activity 

exceeds its time allowance, there are essentially only two forms of corrective action available;   

the re-sequencing of later activities or   shortening the time allowance for future activities by 

increasing the resources to be made available for them (this option will normally result in extra 

costs). If neither is done, the overall time budget will be exceeded and the project   will finish 

late.  

 

In the same manual, the process of quality control is explained. Quality control in construction 

typically involves insuring compliance with minimum standards of material and workmanship in 

order to ensure the performance of the facility according to the design. These minimum 

standards are contained in the specifications. Hendrickson C. and Au T.( 2008) argued as with 

cost control, the most important decisions regarding the quality of a completed facility are made 

during the design and planning stages rather than during construction. Quality control during 

construction consists largely of ensuring conformity to this original design and planning 

decisions. Quality requirements should be clear and verifiable, so that all parties in the project 

can understand the requirements for conformity. 
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2.5 Critical Path Method and Gantt chart for controlling project targets 
 

 

Critical Path Method (CPM) is  used to control both the time and cost aspects of a project, in 

particular, time and cost trade-offs. CPM is very suitable for construction projects. In CPM, 

activities can be "crashed" at extra cost to speed up the completion time. This technique 

identifies a project critical path with activities that could not be delayed and also indicated 

activities with slack that could be somewhat delayed without lengthening the project completion 

time. 

 

Schedules should be evaluated not merely in terms of meeting project milestones, but also in 

terms of the timing and use of scarce resources. Activities of the project can be expedited by   

employing more resources. This is called crashing of the project. Crashing a project causes 

shortening of critical path duration. Crash times result from an attempt to expedite the activity 

by the application of additional resources- for example, over-time, special equipment and 

additional staff or material. The relationship between time and activity cost is usually 

approximately downward sloping straight line like shown in the following figure 2.1. 

 

Figure 2.1: Relationship between Direct cost of activity and activity duration 
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(Source: Chandra, P. 2008) 
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The Gantt chart shows planned and actual progress for a number of tasks displayed against a 

horizontal time scale. It is particularly effective and easy-to-read method of indicating the actual 

current status for each of a set of tasks compared to the planned progress for each item of the 

set. As a result, the Gantt chart can be helpful in expediting, sequencing and reallocating 

resources among tasks. Gantt chart provides a picture of the current state of a project. 

 

 

 

2.6 Activities prior to commencement of construction work 
 

 

A government project is initiated once it is included in the Development Project Proposal (DPP). 

After the approval of DPP, the project to be included in the annual procurement plan and 

necessary fund to be allocated. Some procedure has to be followed before commencement of 

physical work, once decision is taken to implement a construction work. The preparation of 

architectural drawings is the first step followed by preparation of structural drawings, electro-

mechanical drawings and other related drawings for the proposed construction.  On the basis 

of the drawings, preparation of "Engineer's Estimate" is done. The approval of the same is done 

by the competent authority. Once the fund is available and approved 'Engineer's Estimate' is 

available, tender is called.  Then the receiving of tender followed by evaluation of the tenders 

are done by the Tender Evaluation Committee (TEC).  On the basis of the evaluation criteria, 

tenders are evaluated. The next step is approval of tender and thus contractor is selected. Then 

Notification of Award (NOA) is given and contract agreement is signed between PE and 

contractor. After the signing of contract, physical work is commenced based on the drawings, 

design and agreed bill of quantities. The activities involved before commencement of physical 

work is shown in the following flow chart in the next page. 
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Figure 2.2: Flow Chart of activities prior to commencement of construction work 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.7 Summary of literature review 
 

 

Public procurement is the process of acquiring goods, service and works from third parties 

using public fund. Value for money is important for any public procurement. Performance of 

(Source: Chakraborty, 2009)  
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every procurement of works, specifically procurement of every construction projects, can be 

evaluated by the three interlinked indicators- total procurement time, quality of works and total 

cost of procurement. Time control, quality control and cost control, sometimes conflicting to 

each other, are main challenges for project managers.  

 

Changes to design after contract award are major causes of cost overruns. Unclear or 

ambiguous project definition, improper planning, inadequate risk analysis etc. are responsible 

for changes. Ensuring conformity to specification is the main way of controlling quality of 

construction projects during execution. Identification of critical activities are important for 

controlling time of construction projects. Critical Path Method (CPM) and Gnatt chart are mainly 

used for time control of every construction projects. Allocation of scarce resources is also very 

important for time and cost control. A compromise is needed among these three key 

performance indicatiors of construction projects depending on the resource available and 

priority of individual project. 
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CHAPTER 3 
__________________________________________________________________________ 

CRITICAL ANALYSIS OF PPR 2008 
 

 

 

3.1 An overview of the PPR 2008 
 

 

"Procurement" means the purchasing or hiring of Goods, or acquisition of Goods through 

purchasing and hiring, and the execution of Works and performance of Services by any 

contractual means. When procurement is done with public money, than it is called public 

procurement. Public Procurement Rules 2008 was framed by the government of Bangladesh 

under the Public Procurement Act 2006 which has come into effective on January 31, 2008. 

The main objective of enacting PPA 2006 and introducing PPR 2008 was, generally, achieving 

value for money, ensuring transparency, accountability, fair treatment in all public procurement 

throughout the public sector organizations of our country.  

 

There are 130 Rules in PPR 2008 under nine chapters. Most of the Rules have several Sub-

Rules. In Chapter one, there are 3 Rules (Rule 1 to Rule 3) where preliminary issues like 

definition of key terms, scope and application of the Rules are given. There are 9 Rules (Rule 

4 to Rule 12) in Chapter two. Guideline for preparation of Tender or Proposal document, 

constitution of different committees for disposal of Tender or Proposal are given in this chapter. 

In Chapter three, principles of public procurement is given. This is a very big chapter divided 

into twelve parts. There are total 48 Rules (Rule 13 to Rule 60) under  Chapter  three  where,  

among others,  procedure for  preparation of technical specification,  preparation of terms  of   

reference,  procedure  for  rejection  of   Tender,  approval   procedure  of  Tender, contract 

administration and management are described. Rule 61 to Rule 89 constitutes Chapter four 

where methods of procurement for goods and related services, works, physical services and 

their use are given. Processing of procurement including advertisement, pre-qualifications, 

processing of Tenders etc. are given in Chapter five where there are 13 Rules (Rule 90 to Rule 

102). In Chapter six, guideline for procurement of intellectual and professional services is given 

where there are 24 Rules (Rule 103 to Rule 126). Rule 127 and Rule 128 constitute Chapter 

seven and chapter eight respectively. Professional misconduct is described in Chapter seven 

and E-government procurement is described in Chapter eight. In Chapter nine, miscellaneous 

issues are described where there are 2 Rules (Rule 129 and Rule 130). 
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3.2 Evolution of public procurement system in Bangladesh 
 

 

During British era, General Financial Rules (GFR) were originally issued and slightly revised in 

1951 during Pakistan period; these rules were further revised in 1994 and 1999 after 

independence of Bangladesh which had regulated public procurement procedures and 

practices in Bangladesh until 2003. General and broad principles for public procurement was 

set down in the GFR. However, the individual department was responsible to frame detailed 

rules and procedures for their respective purchases. In this regard, all government organization 

had been referring to the Manual of Office Procedure (Purchase) compiled by the Department 

of Supply and Inspection as the guide for procurement of goods and the Public Works 

Department (PWD) code as the guide for procurement of works. Separate Guidelines, modeled 

on World Bank Procurement Guidelines, were issued in 1992 by the Economic Relations 

Division (ERD) for the procurement in externally funded projects (Islam, 2011). 

 

In the context of escalating concerns for streamlining the country’s public procurement system, 

the government undertook an array of reforms in order to strengthen the public procurement 

regime. The reform process ultimately led to the making and issuance of Public Procurement 

Regulations in 2003, providing a unified procurement processing system.  Before then, in fact, 

there was no standardized procurement system in Bangladesh. However, the legal and more 

standardized system evolved after the enactment of Public Procurement Act 2006, and sub-

sequent Public Procurement Rules 2008. This act and Rules were come into effective on 

January 31, 2008. There was no legal framework for managing public procurement until Public 

Procurement Act 2006 was passed in the parliament of Bangladesh. Under the Act of 2006, the 

PPR, 2008 was framed and issued, which replaced the Public Procurement Regulations, 2003 

which until then continued to have effect. 

 

 

 

3.3 Rules of PPR 2008 on time, quality and cost issue of procurement 
 

 

The present research work is basically the assessment of impact of PPR 2008 on the 

performance indicators of construction project management. Hence, the relevant Rules and 

Sub-Rules of PPR 2008 need to be critically analysed. Related Rules and Sub-Rules2 are 

identified for such analysis which are presented in the next page: 
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Table 3.1: Performance indicators Vs Rules and Sub-rules of PPR 2008 

 

Performance indicator 
of project management 

Rules and Sub-Rules of PPR 2008 influence the 
corresponding performance indicator of project 

management 
 

Total procurement time  
Among others, Rule 19, 25, 27 and Sub-Rule 22(1), 38(5), 

38(14), 39(1), 39(2), 39(3), 39(4), 39(27). 

Quality of works 

Among others, Rule 27, 28, 29 and Sub-Rule 4(4), 4(5), 29(2), 

29(3), 29(4), 29(5), 38(3), 38(5), 39(1), 39(5), 39(6), 39(7), 

39(8), 39(29), 39(32). 

Total procurement cost 
Among others, Sub-Rule 28(2),  38(5), 38(9), 38(10), 38(11), 

38(14), 39(1). 

 

 

 

3.4 Analysis of Rules influencing total procurement time 
 

 

For controlling the time required between submission of Tender and issuance of Notification of 

Award (NOA), ‘Tender validity period’ is incorporated as mentioned in Rule-19. The validity 

period shall be determined depending on the complexity of the Tender and is usually 60 to 120 

days. However, there is provision for extension of Tender validity period under exceptional 

circumstances. For discouraging the submission of Tenders with ill motive to create disturbance 

in the procurement process, provision of ‘Tender security’, usually 2-3% of the estimated price 

of the Tender, is incorporated in Rule-22. Sub-Rule (1) under this Rule states: “To discourage 

the submission of Tenders with ill motive, a Procuring Entity may include in the Tender 

Documents a condition that Tenders must be accompanied by a security in the form of, at 

Tenderer's option, a bank draft, pay order, or bank guarantee using the standard format 

attached to the Tender documents, issued by a scheduled bank of Bangladesh”.  In Rule 25, 

provision of forfeiture of ‘Tender security’ is kept.  These Rules help controlling time of Tender 

processing and thus in turn controlling total procurement time.   

 

For ensuring performance of the procurement with respect to control quality and completion 

time Rule 27 is introduced. As per this Rule, a sum of money in the form of a Bank draft, pay 

order or a Bank Guarantee, ranging from 5 to 10% of the contract price shall be furnished by 

the successful Tenderer. However,  if the TEC considers the Tender unbalanced as a result of 

front loading or price quoting abnormally lower than the official estimated price of Tender, they 

may recommend to Procuring Entity for taking performance security up to 25% of the estimated 

price of the Tender for ensuring performance of the procurement.  
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For the  purpose of controlling time, cost and quality, Sub-Rule (5) under Rule 38 states: 

“Project management may require a review of the design in addition to the supervision of 

construction from inception to completion and handing over for the purpose of controlling time, 

cost and quality as well as fulfilling contractual obligations”. For time and cost management, 

Sub-Rule (14) provides guideline as to how the agreed sum including liquidated damages from 

the Contractor will be recovered. 

 

Detailed guideline for Works Contract Administration and Management is provided in Rule 39. 

For the purpose of controlling time, cost and quality, guideline is given in Sub-Rule (1) as to 

how the Project Manager shall ensure that within the time, the Contractor submits to the Project 

Manager for approval of a Program showing general methods, arrangements, order and timing 

of all activities in the Works. Authority is given to the Project Manager in Sub-Rule (2) for 

withholding any payment certificates under the terms of the contract until the Work Program 

has been submitted by the Contractor. If a Compensation Event occurs or a Variation Order is 

issued which does not make it possible to complete the Works by the Intended Completion 

Date without the Contractor incurring additional cost, provision is given in Sub-Rule (3) and (4) 

for extending the Intended Completion Date. For controlling time of completion, approval from 

the Head of Procuring Entity need to be taken if more than 20% increase in time is required for 

a Contract. For controlling time of the Contract, provision is given in Sub-Rule (27), for 

deducting liquidated damage from the payment due to the Contractor for delay in execution. 

 

 

 

3.5 Analysis of Rules influencing quality 
 

 

For ensuring performance of the procurement with respect to control quality and completion 

time Rule 27 is introduced. As discussed earlier, as per this Rule, a sum of money is taken by 

the procurement entity as ‘performance security’ for ensuring quality of works. Rule 28 is for 

ensuring quality of works both during and after the execution. This Rule instructs the Procuring 

Entity for deducting retention money at a percentage up to 10% from each bill due to a 

Contractor until completion of the whole works. On completion of the whole works, half the total 

amount retained shall be repaid to the Contractor and the remaining amount may also be paid 

to the Contractor if an unconditional Bank guarantee is furnished for that remaining amount. 

The remaining amount or the Bank guarantee shall be returned after the expiry of defects 

liability period and issuance of all Defects Correction Certificate, should there be any defects 

identified. 

 

Guideline for preparation of technical specifications is given in Rule 29. Both quality and 

transparency issue is incorporated in this Rule. As per this Rule, a Procuring Entity shall at the 
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time of describing requirements in respect of a particular object of procurement provide among 

others the following information: i) quality of Goods, Works or Services; ii) required performance 

Standards and life span;  iii) safety Standards and limits ; iv) test procedure, if any, for 

conformity assessment of Goods etc. Sub-Rule (2) under this Rule instructs to use performance 

specification instead of conformance specification for ensuring proper competition. This Sub-

Rule insists on using international standards of national or authorized national standards or 

code or generic name. For ensuring transparency Sub-Rule (3) under Rule 29 states: “There 

shall be no reference, in technical specification of Goods, to a particular trade mark or trade 

name, patent, design or type, named country of origin, producer or service Supplier”.  

Sometimes this Sub-Rule impacts the quality issue negatively. However, if a Procuring Entity 

does not possess adequate technical expertise for preparing generalized technical 

specifications to make the specifications fully understandable to Tenderers it can make a 

reference to a particular branded product as instructed in Sub-Rule 29(4). In such case, the 

words “or similar or equivalent” to the specification shall be added.  For generalization of 

technical specification as per Sub-Rule 29(5), among others, standards approved or published 

by following organizations shall be used: i) the International Organization for Standardization 

(ISO);  ii) the International Electro technical Commission (IEC); and iii)   Standards determined 

by Bangladesh Standard and Testing Institute (BSTI) or any other   national or international 

institute.  

 

For maintaining quality of procurements, Sub-Rule (3) under Rule-38 states: “The Procuring 

Entity shall ensure that Goods, Works or Services to be procured conform to the technical 

requirements set forth in the procurement Contract, and for such purpose, the Procuring Entity 

may establish inspection and testing facilities, form inspection teams, enter into arrangements 

for the joint or collective use of laboratories and inspection and testing facilities, and contract 

with others for inspection or testing work as needed”. For the purpose of controlling time, cost 

and quality; Sub-Rule (5) under Rule 38 is incorporated in PPR 2008 as discussed earlier.  

 

For the purpose of controlling time, cost and quality, guideline is given in Sub-Rule (1) of Rule-

39 as discussed earlier. For controlling quality of Works, guideline is given in Sub-Rule 39(5), 

39(6), 39(7) and 39(8). The Project Manager shall check the works executed by the Contractor 

and notify the Contractor of any Work Defects. The Project Manager may instruct the Contractor 

to search for a Defect or to uncover and test any work that the Project Manager considers may 

have a Defect. Sub-Rule 39(7) states: “The Project Manager shall give notice to the Contractor 

of any Defects before the end of the Defects Liability Period, which begins at Completion, and 

is defined in the Contract; and the Defects Liability Period shall be extended for as long as 

Defects remain to be corrected”. If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Manager shall assess the cost of having the 

Defect corrected, and the Contractor shall pay this amount so assessed. For controlling quality, 

Sub-Rule 39(29) provides the Project Manager authority of issuing a Defects Liability Schedule, 
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should there be any defects, stating the scope of the corrections or additions that are necessary.  

If the corrections or additions scheduled by the Project Manager have been completed, the 

Project Manager shall issue a Defects Correction Certificate. On the other hand, if the Final 

Account of Works is unsatisfactory even after it has been resubmitted, the Project Manager 

shall decide on the amount payable to the Contractor and issue a payment certificate. For 

ensuring quality, Sub-Rule 39(32) provides the Project Manager authority of issuing a 

Certificate of Completion of the Works upon deciding that the work is completed with 

appropriate quality. 

 

 

 

3.6 Analysis of Rules influencing total cost of procurement 
 

 

For controlling contract price, Sub-Rule (2) under Rule 28 states “On completion of the whole 

Works, half the total amount retained shall be repaid to the Contractor and the remaining 

amount may also be paid to the Contractor if an unconditional Bank guarantee is furnished for 

that remaining amount”. 

 

For the  purpose of controlling time, cost and quality; Sub-Rule (5) under Rule 38 states: 

“Project management may require a review of the design in addition to the supervision of 

construction from inception to completion and handing over for the purpose of controlling time, 

cost and quality as well as fulfilling contractual obligations”. For controlling the cost of the 

project, Sub-Rule 38(9) states: “The price of a contract shall usually be fixed in which case the 

unit prices may not be modified in response to changes in economic or commercial conditions 

except when a Contract for Works has a provision for price adjustment”. In the case of contracts 

with price adjustment, clear guideline is given in Sub-Rule 38(10) for such adjustments. There 

is also clear guideline regarding increase in the Bill of Quantities for Works exceeding 

permissible percentage of the initial contract price in Sub-Rule 38(11). For time and cost 

management, Sub-Rule 38(14) provides guideline as to how the agreed sum including 

liquidated damages from the Contractor will be recovered. 

 

For the purpose of controlling time, cost and quality, guideline is given in Sub-Rule (1) under 

Rule 39 instructs as to how the Project Manager shall ensure that within the time, the Contractor 

submits to the Project Manager for approval of a program showing general methods, 

arrangements, order and timing of all activities in the Works. 
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CHAPTER 4 
__________________________________________________________________________ 

FINDINGS AND ANALYSIS 
 
 
 
As mentioned before, the purpose of this study is to find out the impact of Public Procurement 

Rules 2008 on the procurement of works in the light of the impact on the key performance 

parameters- total procurement time, quality of works and total cost of construction projects. The 

main research question of this study is whether PPR 2008 has expedited projects completion, 

has improved quality of works and has minimized total project-cost.  

 

A case study has been conducted on the Public Works Department, Bangladesh. For this 

purpose, questionnaire survey has been conducted on the officers of the Public Works 

Department (PWD), Bangladesh who have practical experience of contract management for 

works. The respondents include Superintending Engineer, Executive Engineer and Sub-

divisional Engineer of the organization. Sample questionnaire is presented in appendix-C. In 

addition to the questionnaire survey, Key Informant Interview has been conducted. In this 

regard, 6 senior officers of the organization have been interviewed. Moreover, 5 contractors 

(suppliers), who are the part of contract implementation team, have also been interviewed to 

get their perception regarding PPR 2008.  

 

The respondents have been asked questions broadly on the three key performance indicators 

of construction project management- total procurement time, quality of work and total cost of 

procurement. 

 

 

 

4.1 General information about sample of the questionnaire survey 
 
 
 
Sample size : 25 (Number of people surveyed) 

 
Designation : 5 nos Superintending Engineer 

8 nos Executive Engineer and 
12 nos Sub-divisional Engineer 
 

Work Experience : Less than 10 years- 12 persons  
Between 10 to 15 years- 8 persons 
More than 15 years- 5 persons 

 
 
 
 
 



 

25 
 

 

4.2 Overview of the survey questions 
 
 
In order to get the perception of the respondents regarding the impact of PPR 2008 on the 

project’s key performance parameters, 12 questions have been set out of which 4 for project 

implementation time, 4 for quality of works and 4 for project cost.  The respondents have been 

asked to give their perception on a scale of 1 to 5. The scale is set as- 5 for ‘High positive 

impact’, 4 for ‘Low positive impact’, 3 for ‘No impact’, 2 for ‘Low negative impact’ and 1 for ‘High 

negative impact’. Distribution of responses and percentage of responses for these questions 

are presented in table A1 and A2 of appendix-D.  Mean, mode, median and standard deviation 

of the responses of these questions are presented in table A3 of appendix-D. Frequency 

distributions of the responses are demonstrated in pie charts which are presented in appendix-

E. 

 

 

 

4.3 Findings of the questionnaire survey 
 
 
The outcome of the survey is summarized below under three broad headings: 
 
 
 

4.3.1 Regarding the impact of PPR 2008 on the project implementation 
time 

 

 

Following 4 questions have been asked on total project implementation time : 

 

Question: How much does inclusion of ‘Tender Validity Period’ in PPR 2008 impact 

tender processing time? 

 

In response to this question, 56% respondents have given their opinion that inclusion of ‘tender 

validity period’ has ‘high positive impact’ on tender processing time. 36% respondents perceive 

as ‘low positive impact’, 8% perceive as ‘no impact’. No respondent  perceives as ‘low negative 

impact’ or ‘high negative impact’.  

 

Question: There is a clear guideline for allowable time at different stages of tender 

processing. How much does this guideline impact ‘tender processing time’? 

 

The perception of the respondents are very consistent for this question. 48% respondents  

beleive that guideline for tender processing time has ‘low positive impact’ whereas 44%  beleive 
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as ‘high positive impact’. According to 8%, there is ‘no impact’. No respondent however, 

perceives as ‘low negative impact’ or ‘high negative impact’.  

 

Question: Provision of ‘liquidated damage’ is incorporated in PPR 2008 for 

implementing project in time. How much, does this rule impact project implementation 

time? 

 

In response to the question, 68% respondents beleive that inclusion of ‘liquidated damage’ has 

‘low positive impact’ on project implementation time. Whereas 20%  beleive ‘high positive 

impact’, 12% beleive ‘no impact’. No respondent perceives as ‘low negative impact’ or ‘high 

negative impact’.  

 

Question: How much PPR 2008, as a whole, impact total project implementation time? 

 

This is the main question that has been asked to get the perception of respondents regarding 

the impact of PPR 2008 on total project implementation time. For this question, most of the 

respondents perceive that PPR 2008 has positive impact on the total project implementation 

time. 68% respondents beleive that PPR 2008, as a whole, has ‘low positive impact’ on project 

implementation time. Whereas 24% beleive ‘high positive impact’, 8% beleive ‘no impact’. No 

respondent perceives as ‘low negative impact’ or ‘high negative impact’. The responses are 

presented in the following pie chart. 

 

 

 

From the responses of these four questions, it seems that guideline for tender processing time, 

inclusion of ‘tender validity period’ and ‘liquidated damage’ clause have significant positive 

impact on the total procurement time of construction projects. 92% respondents have given 

opinion that PPR 2008, as a whole, has positive impact on the total procurement time. The 

responses of all the four questions are demonstrated in pie chart in appendix-E. 
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4.3.2 Regarding the impact of PPR 2008 on the quality 
 

Following 4 questions have been asked to get the perception on impact of PPR 2008 on quality 

of works : 

 

Question: How much does taking ‘performance security’ impact quality of works? 

 

In response to the question, 44% respondents beleive that inclusion of ‘performance security’ 

has ‘low positive impact’ on quality of works. Whereas 32% beleive ‘no impact’, 20% beleive 

‘high positive impact’, 4% beleive ‘low negative impact’. No respondent has mentioned ‘high 

negative impact’.  

 

Question: Rule 29(3) of PPR 2008 states: “There shall be no reference, in technical 

specification of Goods, to a particular trade mark or trade name, patent, design or 

type, named country of origin, producer or service Supplier”. How much does this rule  

impact achieving quality? 

 

For this question, most of the respondents perceive that this Sub-Rule has impacted negatively 

on the quality of materials for works. 68% respondents perceive that inclusion of this Rule  has 

‘high negative impact’ on quality of works. Wheras 24% beleive ‘low negative impact’, 8% 

beleive ‘no impact’.  No respondent perceives  ‘high positive impact’ or ‘low positive impact’.  

 

Question: Sub-Rule (7)  under  Rule 39 states: “The Project Manager shall give notice 

to the Contractor of any Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the Contract; and the Defects Liability Period 

shall be extended for as long as Defects remain to be corrected”. How much does this 

rule impact achieving quality? 

 

In response to this question, 48% respondents beleive that inclusion of this Sub-Rule has ‘low 

positive impact’ on quality of works. 28% beleive ‘high positive impact’, 24% believe ‘no impact’. 

However, no respondent perceives ‘low negative impact’ or ‘high negative impact’.  

 

Question: How much PPR 2008, as a whole, impact quality of works? 

 

This is the main question that has been asked to get the perception of respondents regarding 

the impact of PPR 2008 on the quality of work. The perception of the respondents are very 
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mixed for this question. 40% respondents perceive that the PPR 2008, as a whole, has ‘no 

impact’ on quality of works. 28% perceive as ‘low positive impact’,  20% as ‘low negative 

impact’, 4% as ‘high negative impact’ and 8% as ‘high positive impact’. The responses are 

presented in the following pie chart. 

 

 

 

From the responses of these four questions, it seems that Rules regarding ‘performance 

security’, ‘defect liability period’ have positive impact on the quality of works. However, Sub-

Rule 29(3) of PPR 2008 has significant negative impact on qualiy of works. 64% respondents 

have given opinion that PPR 2008, as a whole, has not any positive impact on the quality of 

works. The responses of all the four questions are demonstrated in pie chart in appendix-E. 

 

 

 

4.3.3 Regarding the impact of PPR 2008 on the project cost 
 

 

Following 4 questions have been asked for the impact of PPR 2008 on total project cost : 

 

Question: How much, do you think, adopting PPR 2008 impacts tender processing 

cost of a procurment? 

 

The perception of the respondents are somewhat negative for this question. 68% respondents 

perceive that PPR 2008  has ‘low negative impact’ on tender processing cost, wheras 16% 

perceive as ‘no impact’, 12% perceive as ‘high negative impact’, 4% as ‘low positive impact’. 

However no respondent perceives as  ‘high positive impact’.  
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Question: Sub-Rule (9) under Rule 38 states: “The price of a contract shall usually be 

fixed in which case the unit prices may not be modified in response to changes in 

economic or commercial conditions except when a Contract for Works has a provision 

for price adjustment”. How much does this rule impact project cost? 

 

The perception of the respondents are very mixed for this question. 48% respondents perceive 

that the inclusion of this Sub-Rule has ‘no impact’ on the project cost, whereas 20% perceive 

as ‘low positive impact’,  20% as ‘low negative impact’, 8%  perceive as ‘high positive impact’ 

and 4% as ‘high negative impact’.  

 

Question: Sub-Rule (2) under Rule 28 states: “On completion of the whole Works, half 

the total amount retained shall be repaid to the Contractor and the remaining amount 

may also be paid to the Contractor if an unconditional Bank guarantee is furnished for 

that remaining amount”. How much does this rule  impact project cost? 

 

The perception of the respondents are also somewhat mixed for this question. 52%  

respondents perceive that the inclusion of this Sub-Rule has  ‘no impact’  on project cost. 

Whereas 32% perceive as ‘low positive impact’,  12% as ‘low negative impact’, 4% perceive as 

‘high positive impact’. However, no respondent beleives inclusion of this Sub-Rule has ‘high 

negative impact’.  

 

Question: How much does PPR 2008, as a whole, impact total project cost? 

 

This is the main question that has been asked to get the perception of the respondents 

regarding the impact of PPR 2008 on the total project cost. For this question, 40% respondents 

perceive that PPR 2008, as a whole, has ‘low positive impact’  on the project cost, whereas  

40% perceive as ‘no impact’, 4%  perceive as ‘high positive impact’, 12% perceive as ‘low 

negative impact’ and 4% perceive as ‘high negative impact’. The responses are presented in 

the following pie chart. 
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From the responses of these four questions, it seems that majority of respondents have given 

view that Rules regarding fixed price contract, retention money has no positive impact on the 

total procurement cost of construction projects. On the other hand, most of the respondents 

have perceived that tender processing cost increases due to PPR 2008. However, 44% 

respondents have given opinion that PPR 2008 as a whole has positive impact on the total 

procurement cost. Detailed charts are available in appendix-E. 

 

 

 

4.4 Analysis of findings from the questionnaire survey 
 
 
 

4.4.1 On the project implementation time 
 
 
From the responses it seems that there is a strong positive correlation between the ‘tender 

validity period’ and ‘tender processing time’. Total 23 out of 25 respondents perceive that 

inclusion of ‘tender validity period’ has reduced tender processing time. The standard deviation 

of the responses is 0.64. For the question on guideline of tender processing, almost all 

respondents believe that there is a positive impact of guideline on the tender processing time. 

Some respondents, however, have argued that though the guideline helps dispose tender 

quickly but the time table given is not practical and needs modification.  The standard deviation 

of the responses is 0.62. The third question was regarding the impact of ‘liquidated damage’ on 

the project execution time. It is seen that 88% respondents believe that inclusion of ‘liquidated 

damage’ clause in the tender document helps reducing execution time of procurement of works. 

This is an indication that the contractors are motivated to work on time as ‘liquidated damage’ 

clause is a predetermined loss which has to be incurred for being delay of executing the 

contract. The standard deviation is 0.56, which is an indication of consistent responses. It is 

High positive 
impact, 4%

Low positive 
impact, 32%

No impact, 52%

Low negative 
impact, 12%

High negative 
impact, 0%

High positive impact

Low positive impact

No impact

Low negative impact
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seen that most of the respondents perceive PPR 2008 has positive impact on reducing total 

time for procurement of works. The standard deviation is 0.54 which also shows very consistent 

reply. Thus the survey result indicates that after the introduction of PPR 2008, project 

implementation time becomes shorter. 

 
 
 

4.4.2 On the quality of works 
 
 
It has been observed that majority of respondents perceive that taking ‘performance security’ 

has positive impact on quality of works. However, the standard deviation of the responses is 

little bit more, which is 0.8. Some respondents have commented that ‘performance security’ not 

only encourage contractors to do quality work but also motivates them to complete the contract 

on time. Some respondents, however, have strongly opposed this provision of taking 

performance security and have argued that the financial cost of the tied up money has 

negatively influenced the contract price of the procurement. Almost all respondents believe that 

this Sub-Rule 29(3) has negatively impacted quality of works. The standard deviation of the 

responses is 0.63 which indicates quite consistent reply. Most of the respondents have strongly 

opposed the inclusion of this Sub-Rule 29(3) and have argued that due to this Sub-Rule, quality 

material is very difficult to procure. Some respondents have recommended to modify this Sub-

Rule in such a way that there must be provision to procure renowned branded product by taking 

approval from competent authority in the special case. Among the respondents, 76% perceive 

that the Sub-Rule (7) under Rule 39 has impacted positively to get quality of works. Due to this 

Sub-Rule, the contractors are motivated to do quality work, because during the defect liability 

period if any defect is identified, they will be bound to rectify the defects. The last question on 

this issue is set to get the real perception of respondents for the impact of PPR 2008 on the 

quality of works. For this question, survey reveals a mix perception with 40% perceive PPR 

2008 has no impact on quality of works ; 36% respondents perceive PPR 2008 has positive 

impact on quality of works whereas  24% respondents perceive that PPR 2008 has negative 

impact of quality of works.  The standard deviation is 0.97 which indicates inconsistency of the 

responses. The responses from the survey reveal that quality issue has not properly addressed 

in PPR 2008. 

 

 

 

4.4.3 On the total project cost 
 
 
Majority of the respondents perceive that PPR 2008 has impacted negatively on tender 

processing cost, which means that tender processing cost has increased after introduction of 

PPR 2008. Some respondents, however, argue that the cost of tender processing has no 

significant effect on the total cost of procurement. Almost half of the respondents believe that 
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the Sub-Rule 38(9) has no impact on the project cost. The standard deviation is high for this 

question which is about 0.87. Most of the respondents argue that though fixed price contract 

has not any significant effect on the contract price, it is less risky for the procuring entity. Some 

respondents have commented that the risk of project cost overrun is minimized by this Sub-

Rule. The next question on this issue was regarding Sub-Rule (2) under Rule 28. This question 

actually addressed the impact of refund system of retention money on the project cost. More 

than half of the respondents perceive that this Sub-Rule has no impact on the contract price. 

The standard deviation for this question is 0.72. Some respondents have strongly opposed this 

Sub-Rule stating that the provision of refunding system keeps procuring entity at a more 

vulnerable position. Some respondents have argued that in most of the cases, it is very difficult 

to encash unconditional bank guarantee in the case of default. They have cited even some of 

the litigation consequences of such action. For the question regarding general view of the 

impact of PPR 2008 on total cost of procurement of works, 44% respondents perceive PPR 

2008 has positive impact on reducing total project cost for procurement of works. The standard 

deviation is 0.87 which means inconsistency of the responses. 

 

 

 

4.5 Findings and analysis of the interview 
 
 
 

4.5.1 Key Informant Interview with senior officers 
 
 
Key informant interview has been conducted with few senior officers of the Public Works 

Department. Most of them have given opinion that before introduction of PPR 2008, there was 

no legal framework on the procurement. It is a good start that has ensured a uniform 

procurement system throughout the public sectors of Bangladesh. PPR 2008 has ensured fair 

competition, it has provided adequate screening facilities for selecting qualified contractors 

which ensures better quality of construction. A discipline has been developed in the 

procurement system. They mention, among the 3 issues, PPR 2008 has a significant positive 

impact on the total procurement time of works, while impact on the quality and on the total 

procurement cost is questionable. Especially Sub-Rule 29(3) of PPR 2008 has adversely 

affected the quality issue. Few officers have argued that though using specific brand name or 

country of origin raises question on equal treatment but sometimes brand name itself is a vital 

part of specification that ensures quality. They have mentioned that the presence of Sub-Rule 

29(3) ensures equal treatment to all producers; however, it demands specialization in 

specification writing to protect inferior quality product from competing with superior quality 

product. It is very difficult now to ensure quality as we are lagging in specification writing. That’s 

why they have proposed that Sub-Rule 29(3) needs to be modified. On the other hand, they 

have mentioned, though it seems that the total cost of procurement of works decreases after 



 

33 
 

introduction of PPR 2008, but the total cost of ownership increases. For that reason, the real 

impact of PPR 2008 on the total project cost is also not clear. Few officers have argued that 

PPR 2008 is good for big procurement, but not suitable for small procurement and repair & 

maintenance work. They also mention that the inclusion of Tender Evaluation Committee (TEC) 

members from outside the PE’s organization is good for ensuring transparency; however, it 

creates an extra burden for external members for attending such committee meeting and real 

contribution to other organization’s procurement is not always possible. In most of the cases, 

only signing of the evaluation report is done by the external members of TEC without true 

involvement in the evaluation process. Hence, according to them, the main objective of the 

composition of TEC members is not fulfilled. For that reason, few senior officers have proposed 

to modify the composition of TEC members and have given opinion of incorporating external 

members in special type of high value procurements only. One senior officer has mentioned 

that the Joint Venture system creates problem in project implementation. Another officer argues 

that PPR 2008 has been introduced without proper preparation. Most of the officers have 

mentioned that due to non-existence of limit for quoting rate, it is very difficult to complete the 

work with required quality. Few officers have given opinion that elaborate documentation and 

huge paper work for each procurement cause delay of procurement processing. and thus 

valuable time and money are wasted. 

 

 

 

4.5.2 Key Informant Interview with contractors 
 
 
Key informant interviews have been conducted with few contractors who are presently working 

in different construction project of Public Works Department. They have been asked to give 

their views regarding the impact of PPR 2008 on the 3 project parameters. Most of them have 

given their view that tender processing is quicker now and hence there is a positive impact of 

PPR 2008 on total procurement time. Most of the contractors have mentioned that due to the 

availability of inferior quality materials in the market they also face problem with the ultimate 

quality of construction work. They have proposed the necessity of proper inspection by the 

relevant government agencies for controlling quality of materials available in the market. They 

think that PPR 2008 has negative impact on quality. They have argued that those who are 

committed to quality work are facing competitive disadvantages with other group who have no 

commitment to quality. Hence, during bidding process price war occurs as quality issue is not 

properly addressed in PPR 2008; the result is low quality work at lower price.  They have cited 

some issue like submitting huge amount of performance security before contract signing 

creates liquidity problem during actual work. Though there is a provision of submitting bank 

guarantee against performance security, but the cost of such guarantee is also very high. 

Moreover, some dishonest contractors, with the help of some dishonest bank officers, collect 

fake bank guarantee which creates a competitive inequality with honest contractors. In addition, 
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the procuring entity has to spend more time now on this issue and hence tender disposal 

process becomes lengthy. Most of the contractors have mentioned that they have to incur 

‘liquidated damage’ in case of their fault. However, the compensation event, in the case of 

procuring entity’s fault, is not entertained. Few contractors have given their view against the 

traditional fixed price contract and have proposed price adjustment clauses to be incorporated 

in all procurement. Due to fixed price contract, they are vulnerable to price fluctuation of 

engineering materials need for construction. They have mentioned that proper flow of fund is 

also very important for smooth progress of construction work. Finally, they have given their view 

against submission of huge number of documents with each tender. They have to collect 

experience certificate from different agencies. According to them, the time and cost involved in 

collecting and submitting these documents are wasted. 

 

 

 

4.6 Summary of key findings 
 
 
Both questionnaire survey and interviews reveal that PPR 2008 has significant positive impact 

on total procurement time of construction projects. For the quality of works, survey observes 

that quality has not improved due to PPR 2008; interview reveals that PPR 2008 has negative 

impact on controlling quality of materials. On the other hand, survey reveals that PPR 2008 has 

slightly reduced total cost of procurement of works; whereas interview with senior officers 

observe that perhaps the cost of procurement of works decreases but the total cost of 

ownership increases hence the impact of PPR 2008 on total cost of procurement is 

questionable; interview with contractors reveal that total cost   of procurement has decreased 

at the cost of quality. 
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CHAPTER 5 
__________________________________________________________________________ 

CONCLUSIONS AND RECOMMENDATIONS 
 
 

5.1 Conclusion 
 
 

Questionnaire survey and information from various sources over the impact of PPA-

2006 & PPR 2008 on construction activities   reveals to attain such conclusions some 

of which are: 

i) PPA-2006 & PPR 2008 have positive impact on the procurement of works in 

respect of total time required in its execution. In fact the rules helped in reducing 

time for processing of tenders / bids and also its completion. 

ii) PPA-2006 & PPR 2008 have very little in improving quality of construction works. 

It has rather caused in many occasions, deteriorating the quality of works. 

iii)  The promulgation of the rules & regulations has yet to yield in any positive result 

on the total cost of procurement.  In many cases quality has been shadowed for 

having cost reduction.  

  

PPA-2006 & PPR 2008 have brought a guide line in procurement of goods, works and services 

for nation as a whole.  All Government & Government owned organizations have to follow these 

rules without any deviation. This study aimed on the basic variables of construction projects. 

The basic aspects are tenure of time required, quality to be achieved and cost involved. Most 

likely a project be completed with due quality, time & cost. Though in many cases all these 

three do not happen in equal frequency. Depending upon the character of individual project, 

one or two variables needs to be adjusted.  By studding the PPA-2006 & PPR 2008 it has been 

noticed that there are such provisions which help reduction the tenure of time for the completion 

of a construction project.  There are some provisions in the rules which are not congenial for 

having due quality. Tender processing time have been minimized by spelling validity period of 

tenders.  Spelling out of Tender approval procedure and provision of liquidated damage have 

helped in timely works completion. Since the PPA & PPR do not permit in tenders to name the 

origin of procured goods, so it, in many cases, prevents to procure a quality output. The 

application of the rules for all procurements, of all valuation, brings additional cost to many 

procurements. But it brings cost reduction by allowing equal opportunity to all. Difference of 

opinion between vendors & the authority be resolved in quick pace which helps positively on 

the overall cost of projects.  With the implementation of the rules under consideration contract 

management has become easier. This research reveals a mix of positive & negative   result. 

The negative observations might be addressed through trial & error method in days ahead. 
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5.2 Recommendations 
 
 
On careful study of PPA-2006 & PPR 2008, It has been realized that it brought many 

positive changes in the procurement of construction process.  More positive benefits can 

be obtained out of the rules on adapting in befitting manner of under mentioned 

recommendations:- 

 

 In assessing the time limit for the completion of any construction project pragmatic 

procedure should be adapted. The situation of Force majeure should be taken into 

consideration. Country’s political situation, since contributes a lot, so it should also be 

taken into cognizance.  The Gantt chart & CPM be taken into consideration. In addition 

the significance of the methods be allowed to understand to the respective bidders/ 

tenderers.  

 Detailed Site plan. Soil testing be done at the primary stage of a project. Before floating 

of tenders detailed drawings of Architectural, Structural, Artistic, Sculptural, Sanitary 

water supply, waste disposal system be done and based on it cost estimates, according 

to sub-heads be determined.   

 For making timely payment to the contractor, its smooth flow is required to be ensured. 

For this a mechanism is required to be developed. 

 Liquidity damage clause be applied vigorously. To avert, periodic meeting between 

contractor and the authority should be held. 

 

From the study it has also been revealed that the PPA & PPR is silent on quality of procurement. 

Since quality is the prime importance, so clauses related to the quality be included in the rules 

to ensure quality. For ensuring quality of works it is suggested that:- 

 

 To avoid front loading, tenders for works be allowed to have percentage above / below/ 

at per over of engineer’s estimate. For controlling / approval of   engineer’s estimate 

the procedure laid down in CPWD code with its up to date amendments be taken into 

cognizance. 

 For having better quality of machinery / equipment procurement (e.g. Medical, industrial 

etc.) brand name / country of origin/ manufacturing company’s equivalency be allowed 

to mention. 

 Retention money be refunded only after the expiry of its period.  Defect remedy & 

maintenances be ensured in this process. 

  

 

It is also seen from the study that PPA-2006 & PPR 2008 has got little on  cost aspects for 

which some proposal are being placed here with:- 
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 Specifications for various items be drawn according to nature, requirement, usages etc 

of the construction. It should always be kept in mind that, during the progress of 

construction no addition or alteration be happened (any change in given specification 

cause many complications in respect of unit rate, time frame etc.). 

 During the process of tender evaluation it is to be looked seriously so that it be done 

on the MEAT (Most Economically Advantageous Tender) rather than low cost 

selection. Total cost of ownership (TCO) to be considered rather than simply quoted 

price in the evaluation criteria. 

 The provision of ‘Negotiation’ be incorporated again. 

 The necessity of submitting huge number of documents with every tender, irrespective 

of value of procurement, to be changed. A national web portal may be developed where 

such documents of eligible contractors will be available in electronic form. 

 Training on procurement along with its rules & regulation be provided right from field 

level to high level officers [this provisions be extended to all Departments as well as 

Govt. organization]. Tender approval authorities as well as contractors should also be 

accorded with such kind of training. 

 The activities of BSTI to be strengthened for controlling the quality of raw materials in 

the market.  The necessity of inclusion of external members in the TEC to be limited to 

big procurement only. Relevant Rules to be modified in this regard. 

 PPR 2008 should be applied to the procurement of big construction projects only. For 

small procurement and emergency repair & maintenance work, more simplified method 

to be adopted. For small value procurement, tender documents to be simplified.  

 The necessity of inclusion of external members in the TEC to be limited to big 

procurement only.   

 Relevant Rules to be modified in this regard. 

 Strong security system needed in issuing   ‘Bank Guarantee’(s) by different banks so 

that competent authority recognize easily its geniuses. 

 e-procurement system to be implemented in  PWD. This also be done in all Public 

organizations. 
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Appendix-A: Key terms in PPR 2008 

 

Definition of key terms of PPR 2008 are presented here: 

1) "Contractor" means a Person under contract with a Procuring Entity for the execution of 

any Works under the Act. 

2) "CPTU" means the Central Procurement Technical Unit, established by the in the 

Implementation Monitoring and Evaluation Division of the Ministry of Planning, for carrying out 

the purposes of the Act and these Rules. 

3) "Defect" is any part of the Works not completed in accordance with the Contract. 

4) "Defects Correction Certificate" is the certificate issued by Project Manager upon 

correction of defects by the Contractor. 

5) "Defects Liability Period" is the period named in the Contract and calculated from the 

Completion Date. 

6) “Delegated Procurement” means a procurement undertaken by a specialized Procuring 

Entity on behalf of a Ministry, Division, Department or Directorate when the beneficiary entity 

delegates the task to such Procuring Entity. 

7) "Head of the Procuring Entity" means the Secretary of a Ministry or a Division, the Head 

of a Government Department or Directorate; or the Chief Executive, by whatever designation 

called, of a local Government agency, an autonomous or semi-autonomous body or a 

corporation, or a corporate body established under the Companies Act. 

8) “Intended Completion Date" is the date on which it is intended that the Contractor shall 

complete the Works as specified in the Contract and may be revised only by the Project 

Manager by issuing an extension of time or an acceleration order. 

9) "Procurement" means the purchasing or hiring of Goods, or acquisition of Goods through 

purchasing and hiring, and the execution of Works and performance of Services by any 

contractual means.  

10) "Procuring Entity" means a Procuring Entity having administrative and financial powers 

to undertake Procurement of Goods, Works or Services using public funds. 

11) "Project Manager" is the person named in the Contract or any other competent person 

appointed by the Procuring Entity and notified to the Contractor who is responsible for 

supervising the execution of the Works and administering the Contract. 

12) "Public Funds" means any funds allocated to a Procuring Entity under Government 

budget, or loan, grants and credits placed at the disposal of a Procuring Entity through the 

Government by the development partners or foreign states or organizations.  

13) "Public Procurement” means Procurement using public funds.  

14) “Tender or Proposal", depending on the context, means a Tender or a Proposal submitted 

by a Tenderer or a Consultant for delivery of Goods, Works or Services to a Procuring Entity in 

response to an Invitation for Tender or a Request for Proposal; and for the purposes of the Act, 

Tender also includes quotation. 
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15) "Works" means all Works associated with the construction, reconstruction, site 

preparation, demolition, repair, maintenance or renovation of railways, roads, highways or a 

building, an infrastructure or structure or an installation or any construction work relating to 

excavation, installation of equipment and materials, decoration, as well as physical Services 

ancillary to Works, if the value of those Services does not exceed that of the Works themselves.  
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Appendix-B: Selected Rules and Sub-rules of PPR 2008 

 

Following Rules and Sub-rules of PPR 2008 are related to the time, quality and cost issues of 

public procurement. These are presented here as cited in PPR 2008. 

 

Sub-Rule 4(4) :  

Tender Documents, where appropriate, shall define the tests, standards and methods that shall 

be used to determine the compliance of the Goods or equipment to be delivered or Works to 

be performed with technical specifications. 

 

Sub-Rule 4 (5) : 

Technical specifications shall be prepared in a non-restrictive manner so that a fair and open 

competition is possible and shall be consistent with drawings included in the Tender 

Documents. 

 

Rule-19 : 

Determination of Validities  

(1) The validity period shall be determined depending on the complexity of the Tender or 

Proposal and the time needed for its evaluation and approval and shall be within the limits 

specified in Schedule II .  

(2) Notwithstanding anything contained in Sub-Rule (1), shorter or longer periods may be 

authorized by the Head of the Procuring Entity or an officer authorized by him or her to suit the 

requirements of a particular Procurement activity.  

 

Sub-Rule-22(1) :  

To discourage the submission of Tenders with ill motive, a Procuring Entity may include in the 

Tender Documents a condition that Tenders must be accompanied by a security in form of, at 

Tenderer's option, a bank draft, pay order, or bank guarantee using the standard format 

attached to the Tender documents, issued by a scheduled bank of Bangladesh. 

 

Rule-25 :  

Forfeiture of Tender Security 

(1) A Tender security shall be forfeited if the Tenderer-  

(a) withdraws his Tender after the opening of Tenders but within the validity of the  Tender 

security ; or  

(b) refuses to accept a Notification of Award ; or 

(c) fails to furnish performance security, if so required; or  

(d) refuses to sign the Contract; or  
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(e) does not accept the correction of the Tender amount following the correction of arithmetic 

errors pursuant to Rule 98 (11).  

 

Rule-27 : 

Performance Security 

(1) A Performance Security shall be furnished by the successful Tenderer in the amount 

specified in the TDS following the threshold specified in Schedule II.  

(2) The Procuring Entity may increase the amount of the Performance Security above the 

amounts specified in the Schedule II , if the TEC considers the Tender unbalanced as a result 

of front loading.  

(3) The Performance Security shall be in the form of a Bank draft, pay order or a Bank 

Guarantee, as specified in Schedule II, issued by a bank acceptable to the Procuring Entity.  

(4) In the case of international procurement , the Performance Security shall be in the form of 

a Bank Guarantee as specified in the Tender Document shall be issued by an internationally 

reputable bank and it shall have correspondent bank located in Bangladesh, to make it 

enforceable.  

(5) A Performance Security shall be required to be valid until a date twenty-eight (28) days from 

the intended completion date if there is no condition for deduction of retention money .  

(6) If the intended completion date is to be extended, validity of the Performance Security shall 

be extended for the period until twenty-eight (28) days from the new intended completion date 

(7) The Performance Security shall be replaced by a new security covering (fifty percent) 50% 

amount of the Performance Security to cover the defect liability period if condition for deduction 

of retention money has not been applied.  

(8) The amount of new Security to be provided under Sub-Rule (7) shall be calculated based 

on the final contract value.  

(9) Furnishing Performance Security shall not be mandatory in the case of Procurement of 

spare parts from the original manufacturer or his sole agent.  

 

Rule-28 : 

Retention 

(1) Retention money at a percentage as specified in Schedule II will be deductible from each 

bill due to a Contractor until completion of the whole Works or delivery.  

(2) On completion of the whole Works, half the total amount retained shall be repaid to the 

Contractor and the remaining amount may also be paid to the Contractor if an unconditional 

Bank guarantee is furnished for that remaining amount .  

(3) The remaining amount or the Bank guarantee, under Sub-Rule (2), shall be returned, within 

the period specified in schedule II , after issuance of all Defects Correction Certificate under 

Rule 39(29) by the Project Manager or any other appropriate Authority .  
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(4) Deduction of retention money shall not be applied to small Works Contracts if no advance 

payment has been made to the Contractor and in such case the provisions of Sub-Rule (7) and 

(8) of Rule 27 shall be applied.  

 

Rule-29 : 

Procedure for Preparation of Technical Specifications of Goods, Etc. 

(1) A Procuring Entity shall at the time of describing requirements in respect of a particular 

object of Procurement provide, inter alia, the following information, namely  

(a) name or description of the Goods, Works or Services to be procured;  

(b) quality of Goods, Works or Services;  

(c) required performance Standards and life span;  

(d) safety Standards and limits ;  

(e) symbols, terminology to be used in packaging, marking and labeling of the Goods to be 

procured;  

(f) processes and methods to be used in the production of the Goods to be procured, where 

applicable; and  

(g) test procedure, if any, for conformity assessment of Goods .  

 

(2) Technical Specifications prepared by Procuring Entities shall, where appropriate, be-  

(a) expressed in terms of performance or output requirements, rather than specifications linked 

directly to design or descriptive characteristics which may tend to limit competition;  

 (b) described in clear terms on the basis of international standards ,if any, or national or 

authorized national standards or code or generic name .  

 

(3) There shall be no reference, in technical specification of Goods, to a particular trade mark 

or trade name, patent, design or type, named country of origin, producer or service Supplier  

 

(4) Not withstanding any thing contained in Sub-Rule (3), if a Procuring Entity does not possess 

adequate technical expertise for preparing generalized technical specifications to make  the 

specifications fully understandable to Tenderers it can make a reference to a particular branded 

product, but in such case shall add the words “or similar or equivalent” to the specification.  

 

(5) Procuring Entities shall, where possible, prepare the specifications in close co-operation 

with the concerned user or beneficiary of the Goods or Works or Services, and follow, among 

others, the Standards approved or published by -  

(a) the International Organization for Standardization (ISO);  

(b) the International Electro technical Commission (IEC); and  

(c) Standards determined by Bangladesh Standard and Testing Institute (BSTI) or any other 

national or international institute.  
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(6) Procuring Entities, in consultation with manufacturers, may standardize specifications for 

commonly used Goods, such as paper, office equipment and other consumables which are 

repetitively purchased, and publish them on their website.  

 

Sub-Rule 38(3) : 

The Procuring Entity shall ensure that Goods, Works or Services to be procured conform to the 

technical requirements set forth in the procurement Contract, and for such purpose, the 

Procuring Entity may establish inspection and testing facilities, form inspection teams, enter 

into arrangements for the joint or collective use of laboratories and inspection and testing 

facilities, and contract with others for inspection or testing work as needed.  

 

Sub-Rule 38(5) : 

Project management may require a review of the design in addition to the supervision of 

construction from inception to completion and handing over for the purpose of controlling time, 

cost and quality as well as fulfilling contractual obligations.  

 

Sub-Rule 38 (9) : 

The price of a contract shall usually be fixed in which case the unit prices may not be modified 

in response to changes in economic or commercial conditions except when a Contract for 

Works has a provision for price adjustment.  

 

Sub-Rule 38(10) : 

If the Contract has a provision for price adjustment, it shall stipulate the conditions, such as 

increases in the cost of materials, labour,  and energy, in which price adjustment would be 

permitted, the formulas and indices to be referred to in order to determine whether economic 

or commercial conditions have changed to a significant degree to justify a price adjustment and 

to identify the amount of increase, the frequency with which price adjustments may be 

implemented, and the procedures to be followed.  

 

Sub-Rule 38(11) : 

An increase in the Schedule of Requirement for Goods, Bill of Quantities for Works and scope 

of work for Services exceeding the permissible percentage of the initial contract price shall 

require either a new Procurement proceeding or justification, if appropriate, as Direct or Single 

Source Procurement.  

  

Sub-Rule 38(14) : 

The Procuring Entity shall take follow-up steps as mentioned below in regard to payment of 

those liabilities for which the supplier or contractor shall be liable for payment of an agreed sum 

as specified in the Particular Conditions of Contract , for the cause of delay in the performance 

due under the contract such as -  
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(a) recovery of the agreed sum to be paid per time-unit of delay;  

(b) recovery of the amount due under the liquidated damages;  

(c) not relieving the supplier or contractor of its contractual obligations by virtue of payment 

under the liquidated damages.  

 

Sub-Rule 39(1) : 

For the purpose of controlling time, cost and quality, the Project Manager shall follow up the 

Work Programme and ensure that within the time stated in the contract - 

(a) the Contractor submits to the Project Manager for approval of a Programme showing the 

general methods, arrangements, order, and timing for all the activities in the Works; 

(b) the Contractor submits to the Project Manager for approval of an updated Programme at 

specified intervals, being not longer than the period stated in the contract conditions; and 

(c) the Contractor provides the Project Manager with an updated cash flow forecast when 

updating the Programme . 

 

Sub-Rule 39(2) : 

The Project Manager may withhold any payment certificates under the terms of the contract 

until the Works Programme has been submitted under Sub-Rule (1). . 

 

Sub-Rule 39(3) : 

The Procuring Entity shall extend the Intended Completion Date by the percentage specified in 

Schedule II, if a Compensation Event occurs or a Variation Order is issued which does not 

make it possible to complete the Works by the Intended Completion Date without the Contractor 

incurring additional cost. 

 

 

 

Sub-Rule 39(4) :  

The Procuring Entity shall decide whether and by how much to extend the Intended Completion 

Date, within the period specified in Schedule II. 

 

 

Sub-Rule 39(5) : 

The Project Manager shall check the works executed by the Contractor and notify the 

Contractor of any Work Defects obligations concerning the quality of the Works.  

 

 

Sub-Rule 39(6) : 

The Project Manager may instruct the Contractor to search for a Defect or to uncover and test 

any work that the Project Manager considers may have a Defect. 
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Sub-Rule 39(7) : 

The Project Manager shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins at Completion, and is defined in the Contract; and the 

Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

 

Sub-Rule 39(8) : 

If the Contractor has not corrected a Defect within the time specified in the Project Manager’s 

notice, the Project Manager shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount so assessed. 

 

Sub-Rule 39 (27) : 

The Contractor shall be liable to pay liquidated damages at the rate per day or week as specified 

in the contract for each day of delay from the Intended Completion Date of the original Contract 

or Extended Completion Date provided that - 

(a) The total amount of liquidated damages shall not exceed the amount defined in the contract. 

(b) The Procuring Entity shall deduct liquidated damages from payments due to the Contractor. 

 

Sub-Rule 39 (29) : 

The Project Manager shall certify the Final Payment within the period specified in Schedule II, 

if the payable amount claimed by the Contractor is correct and the corresponding works are 

completed provided that, 

(a) If it is not, the Project Manager shall issue a Defects Liability Schedule within the period 

specified in Schedule II, stating the scope of the corrections or additions that are necessary; 

(b) If the corrections or additions scheduled by the Project Manager have been completed, the 

Project Manager shall issue a Defects Correction Certificate; 

(c) If the Final Account of Works is unsatisfactory even after it has been resubmitted, the Project 

Manager shall decide on the amount payable to the Contractor and issue a payment certificate. 

 

Sub-Rule 39(32) : A Certificate of Completion of the Works shall be issued by the Project 

Manager and the Project Manager shall do so upon deciding that the work is completed under 

Sub-Rule  29. 
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Appendix-C: Questionnaire 

  

Survey Questionnaire 

 

 

 

 

 

Research Topic : Impact of the ‘Public Procurement Rules 2008’ on the Implementation 

of Construction Projects- A Case Study on the Public Works Department. 

 

 

This is a survey questionnaire for conducting a case study to assess the impact of the ‘Public 

Procurement Rules 2008’ on the construction projects. The aim of this research is to assess 

the impact of PPR 2008 on ‘project implementation time’, ‘quality of work’ and ‘total project-

cost’.  It is a part of academic necessity for the Masters Program of ‘Procurement & Supply 

Management’ in the Institute of BIGD, BRAC University. Your honest response is valuable for 

the researcher. The researcher assured you that the information given by you will be kept 

confidential & will be used only for the academic purpose.   

 

Please fill the questionnaire: 

 

 

1. For how long have you been serving in PWD? 

 less than 10 years   10-15 years  

 more than 15 years        

2. Please tick () mark to the most appropriate option for the following judgmental questions 

regarding impact of ‘Public Procurement Rules 2008’ on construction projects: 

 

(Scale:  

High positive impact: 5, Low positive impact: 4, No impact: 3, 

Low negative impact: 2, High negative impact’: 1) 

 

 

For official use only 
 

Sl no # 
 

Designation # 
 

Date # 
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Sl 

no 

 

Questions 

High 

positive 

impact 

Low 

positive 

impact 

No 

impact 

Low 

negative 

impact 

High 

negative 

impact 

i) How much does inclusion of ‘Tender 

Validity Period’ in PPR 2008 impact 

tender processing time? 

     

ii). There is a clear guideline for allowable 

time at different stages of tender 

processing. How much does this 

guideline impact ‘tender processing 

time’? 

     

iii) Provision of ‘liquidated damage’ is 

incorporated in PPR 2008 for 

implementing project in time. How 

much, does this rule impact project 

implementation time? 

     

iv) How much does PPR 2008, as a 

whole, impact ‘total project 

implementation time’?  

     

v) How much does taking ‘performance 

security’ impact quality of works? 
     

vi). Rule 29(3) states: “There shall be no 

reference, in technical specification of 

Goods, to a particular trade mark or 

trade name, patent, design or type, 

named country of origin, producer or 

service Supplier”. How much does this 

rule  impact achieving quality? 

     

vii) Sub-Rule (7) under Rule 39 states: 

“The Project Manager shall give notice 

to the Contractor of any Defects 

before the end of the Defects Liability 

Period, which begins at Completion, 

and is defined in the Contract; and the 

Defects Liability Period shall be 

extended for as long as Defects 
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remain to be corrected”. How much 

does this rule impact achieving 

quality? 

viii) How much PPR 2008, as a whole, 

impact ‘quality of works’? 
     

ix) How much, do you think, adopting 

PPR 2008 impacts influencing tender 

processing cost of a procurment?  

     

x) Sub-Rule (9) under Rule 38 states: 

“The price of a contract shall usually 

be fixed in which case the unit prices 

may not be modified in response to 

changes in economic or commercial 

conditions except when a Contract for 

Works has a provision for price 

adjustment”. How much does this rule 

impacts project cost? 

     

xi) Sub-Rule (2) under Rule 28 states: 

“On completion of the whole Works, 

half the total amount retained shall be 

repaid to the Contractor and the 

remaining amount may also be paid to 

the Contractor if an unconditional 

Bank guarantee is furnished for that 

remaining amount”. How much does 

this rule  impact project cost? 

     

xii) How much does PPR 2008, as a 

whole, impact ‘total project cost’? 
     

 

3. According to your perception, what are the arguments for positive impact and for negative 

impact of PPR 2008 for achieving ‘quality work’, influencing ‘total project-cost’ and influencing 

‘project implementation time’. 

 

a) Arguments for positive impact 

 

i) 
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ii) 

 

 

iii) 

 

 

iv) 

 

 

v) 

 

 

b) Arguments for negative impact 

 

i) 

 

 

ii) 

 

 

iii) 

 

 

iv) 

 

 

v) 

 

 

Thanks for your cooperation 
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Appendix-D: Tables 

 
Table A1: Distribution of responses for question no 2(i) to 2(xii) of questionnaire 

 

Question 
no 

Frequency Distribution (Number) 

Total 
Frequency High 

positive 
impact 

Low 
positive 
impact 

No 
impact 

Low 
negative 
impact 

High 
negative 
impact 

 
2(i) 

 
14 9 2 0 0 25 

 
2(ii) 

 
11 12 2 0 0 25 

 
2(iii) 

 
5 17 3 0 0 25 

 
2(iv) 

 
6 17 2 0 0 25 

 
2(v) 

 
5 11 8 1 0 25 

 
2(vi) 

 
0 0 2 6 17 25 

 
2(vii) 

 
7 12 6 0 0 25 

 
2(viii) 

 
2 7 10 5 1 25 

 
2(ix) 

 
0 1 4 17 3 25 

 
2(x) 

 
2 5 12 5 1 25 

 
2(xi) 

 
1 8 13 3 0 25 

 
2(xii) 

 
1 10 10 3 1 25 

 
Source: From the data of primary survey  



 

53 
 

Table A2: Frequency Distribution in percentage for questions of questionnaire 

 

Question 
no 

Frequency Distribution (%) 

Total % High 
positive 
impact 

Low 
positive 
impact 

No 
impact 

Low 
negative 
impact 

High 
negative 
impact 

 
2(i) 

 
56% 36% 8% 0% 0% 100% 

 
2(ii) 

 
44% 48% 8% 0% 0% 100% 

 
2(iii) 

 
20% 68% 12% 0% 0% 100% 

 
2(iv) 

 
24% 68% 8% 0% 0% 100% 

 
2(v) 

 
20% 44% 32% 4% 0% 100% 

 
2(vi) 

 
0% 0% 8% 24% 68% 100% 

 
2(vii) 

 
28% 48% 24% 0% 0% 100% 

 
2(viii) 

 
8% 28% 40% 20% 4% 100% 

 
2(ix) 

 
0% 4% 16% 68% 12% 100% 

 
2(x) 

 
8% 20% 48% 20% 4% 100% 

 
2(xi) 

 
4% 32% 52% 12% 0% 100% 

 
2(xii) 

 
4% 40% 40% 12% 4% 100% 

 
 
Source: From the data of primary survey 
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Table A3:  Central Tendency for question 2(i) to 2(xii) 

 

Question No Mean Median Mode 
Standard 
deviation 

 
2(i) 

 
4.48 5 5 0.64 

 
2(ii) 

 
4.36 4 4 0.62 

 
2(iii) 

 
4.08 4 4 0.56 

 
2(iv) 

 
4.16 4 4 0.54 

 
2(v) 

 
3.8 4 4 0.80 

 
2(vi) 

 
1.4 1 1 0.63 

 
2(vii) 

 
4.04 4 4 0.72 

 
2(viii) 

 
3.16 3 3 0.97 

 
2(ix) 

 
2.12 2 2 0.65 

 
2(x) 

 
3.08 3 3 0.93 

 
2(xi) 

 
3.28 3 3 0.72 

 
2(xii) 

 
3.28 4 4 0.87 

 

Source: From the data of primary survey 
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Appendix-E: Pie Charts 

 
 
 
 

Figure E-1 

 
 

 
 

 

Figure E-2 
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Figure E-3 

 
 

 
 
 
 
 
 

Figure E-4 
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Figure E-5 

 
 

 
 
 
 
 
 

Figure E-6 
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Figure E-7 

 
 

 
 

 
 
 
 

Figure E-8 
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Figure E-9 

 
 

 
 
 
 
 
 
 

Figure E-10 
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Figure E-11 

 
 

 
 

 
 
 
 

Figure E-12 
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