

BRAC University New Campus Project

Note of Discussion and Decision

Date: 31 July 2018

Day: Tuesday

Time: 10:00 AM


Venue: BRACU New Campus Site Office Meeting Room, Merul Badda, Dhaka

A meeting among the representatives of BRAC University, the Engineer, WOHA, WEB, the Contractor and the Bracing Design Team was held on 31st July 2018. After detailed deliberation following decisions have been taken and agreed upon:


Title	Decision	Responsibility
Revised Lateral Bracing Design and Calculation	• BUCG-ABC JV will submit their proposal by 14 th August 2018	BUCG-ABC JV
	• Approval from WOHA & WEB on submitted proposal by 22 nd August 2018	WOHA & WEB
	• BUCG-ABC JV will submit the costing by 25 August 2018	BUCG-ABC JV
	• Approval of estimation from BRAC University Authority by 30 August 2018	BRAC University


A.S.M Rashidul Hai
Project Director
BRACU New Campus Project





Engr. Syed Mazbahul Morshad
Chief Engineer, BRAC and
The Engineer
BRACU New Campus Project


Sim Choon Heok
WOHA


Huang Yu
WEB

Representative
BUCG




Representative
ABC