

No. BRACU-NCP/2020/115A

Dated: 07 October 2020

Mr. Wang Liyi  
Executive Project Manger  
BUCG-ABC JV

Subject: **Instruction regarding VO # 019 Rain Chain & Cut-off Ditch Work**


Reference:

A. BUCG-ABC JV/BRACU/156/20 dated 04 October 2020.

In response to the letter under reference 'A', please be informed that considering all the aspects, BRACU management have decided not to execute the Rain Chain Work at this moment. So, it is needed to keep 65 mm UPVC pipe on that particular areas for future development.

Hence, you are instructed to do necessary steps for keeping UPVC pipe as mentioned above.

For BRAC University



Syed Mazbahul Morshad  
Chief Engineer, BRAC and  
The Engineer  
BRAC University New Campus Project



Copy to:

1. Project Director, BRACU New Campus Project
2. Chairman, ABC
3. Office Copy