

No. BRACU-NCP/2019/131A

Dated: 05 December 2019

Mr. Wang Liyi  
Executive Project Manger  
BUCG-ABC JV

**Subject: Submission of updated master schedule**

Reference:

A. BUCG-ABC JV/BRACU/105/19 dated 22 September 2019.

1. The master schedule submitted vide reference 'A' was not accepted by the employer. Accordingly, during last 2 TPM meetings you were instructed to submit the revised master schedule by 15 December 2019 showing the project completion date as August 2021, and also advised to sit with the Engineering team to review the schedule. Despite repeated reminder, we did not see any optimistic steps from your end in this regard.
2. You are once again instructed to submit the revised master schedule in accordance with the Sub-clause 14.2 of part I and II of the Conditions of Contract within the timeframe mentioned above. Please be noted that failure to do so will be treated as breach of the Conditions of Contract.

Thanking you,  
For BRAC University




Shaikh Ali  
Project Manager  
BRACU new campus project.



Copy to:

1. Treasurer, BRAC University
2. Project Director, BRACU New Campus Project
3. The Engineer, BRACU New Campus Project
4. Chairman, ABC
5. Office Copy

Received by *Liyi*  
05/12/2019



ABC Joint Venture  
Dhaka