## **BUCG-ABC Joint Venture**

P.R. China: No. 18, Beitaipingzhuang Road, Haidian District, Beijing, 100088, P.R. China Tel: +86 13520172078; Fax: +8610 62091559; E-mail: huangxinlong@bucg.cc P.R. Bangladesh: ABC House (2nd floor), 8, Banani Commercial Area, Kemal Ataturk Avenue, Dhaka-1213, Bangladesh

Tel (PABX): 9861935, 9862665, 9821291-2, 58814620, 9889237, 9882189 & 9821623

Fax: 880-2-9822349 & 9821966; E-mail: abcltd72@gmail.com

Ref: BUCG-ABC JV/BRACU/30/19

Date: 17th April 2019

To:

**BRAC** University

66 Mohakhali, Dhaka 1212, Bangladesh

Fax:

+8802 58810383

Attn:

Mr. Syed Mazbahul Morshad (Chief Engineer)

From: BUCG-ABC Joint Venture

Contract Title: BRAC UNIVERSITY NEW CAMPUS DEVELOPMENT PROJECT

Subject: Clarification for the Master Construction Schedule

Dear Sir,

Due to some inevitably emerged works which are completely out of the Contract, the scope of work has continuously been extended as the site construction proceeding. Yet we are not in full awareness of the progress of such works that is not included in the Contract.

Furthermore, the draft of the master construction schedule is based on the analysis of the exact work range, and the work which is out of the contract also plays an essential part in the schedule. Therefore, knowledge of the status of these works will be needed by us for review in the first place, then we can manage to arrange the master schedule.

Additionally, strength of the diaphragm walls should be tested to see if the demolition requirements has been properly met. Hence, WEB&WOHA should be involved in to demonstrate the qualification of diaphragm walls' strength, and formal instructions should also be given by WEB&WOHA to us if the strength of diaphragm walls meets the demolition requirements.

In this condition, you should be reminded that the master construction schedule is barely available now. Your understanding and support will be highly appreciated.

Yours sincerely,

Wang Livi

**Executive Project Manager** 

**BUCG-ABC Joint Venture**