## **BUCG-ABC Joint Venture**

P.R. China: No. 18, Beitaipingzhuang Road, Haidian District, Beijing, 100088, P.R. China Tel: +86 13520172078; Fax: +8610 62091559; E-mail: huangxinlong@bucg.cc P.R. Bangladesh: ABC House (2nd floor), 8, Banani Commercial Area, Kemal Ataturk Avenue, Dhaka-1213, Bangladesh Tel (PABX): 9861935, 9862665, 9821291-2, 58814620, 9889237, 9882189 & 9821623 Fax: 880-2-9822349 & 9821966; E-mail: abcltd72@gmail.com

Ref: BUCG-ABC JV/BRACU/29/18

Date: 15th May 2018

To:

**BRAC** University

66 Mohakhali, Dhaka 1212, Bangladesh

Fax:

+8802 58810383

Attn:

Mr. Sved Mazbahul Morshad (Chief Engineer)

From: BUCG-ABC Joint Venture

Contract Title: BRAC UNIVERSITY NEW CAMPUS DEVELOPMENT PROJECT

**Subject: Clarification of Instruction** 

Dear Sir.

Please be kindly informed that we have been receiving some comments/documents from WOHA and WEB regarding the drawings such as details of capping beam and retain wall, landscape of waterproofing, etc., which may be impact of the Contract.

But as stated in the Sub-clause 2.5 of the Contract, "Instructions given by the Engineer shall be in writing....." and further in the 111st and 112nd CDC Meeting Minutes, "Referring the decision of previous meeting, BUCG-ABC JV was advised that any correspondence that impact the design, implementation or commercial issues or anything related with the Contract to be addressed to the Engineer, and even anything received from WOHA or WEB to be transmitted to BUCG-ABC JV through Engineer", we cannot take any aforesaid correspondence from WOHA or WEB.

We hereby kindly request the Engineer to communicate with WOHA and WEB, and clarify that BUCG-ABC JV only execute the instruction/correspondence from the Engineer.

We will not be responsible for any defaults by reason of abovementioned issues. And your early response will be highly appreciated to avoid any negative effects incurred on the Project.

Yours sincerely

Wang Livi

**Executive Project Manager BUCG-ABC Joint Venture** 

Encl: Nil